
 

 

Environmental 
Resources 
Management 

105 Maxess Road  
Suite 316 
Melville, NY  11747 
(631) 756-8900 
(http://www.erm.com) 

15 April 2022      VIA EMAIL 
 
 
ERM Reference No. 0547409/0621361 
 
 
Mr. Julio Vazquez 
Remedial Project Manager  
Superfund & Emergency Management Division  
EPA – Region 2, 290 Broadway, 19th Fl, New York, NY 10007-1866 
 
Re: Monthly Progress Report – March 2022 

Group B Respondents for Central Plume:  
(Arkwin Industries, Inc., Tishcon Corporation and Patel Trust July 29, 1977) 

Group C Respondents for Eastern Plume:  
(101 Frost Street Associates, L.P. and Next Millennium Realty LLC) 

New Cassel Hicksville Groundwater Contamination Superfund Site - Operable Unit 1  
Unilateral Administrative Order for a Remedial Design - Index No. CERCLA-02- 2018-2015 

 
Dear Mr. Vazquez: 
 
On behalf of the above referenced Group B & C Respondents, and in accordance with the 
Statement of Work attached to the above referenced Unilateral Administrative Order (UAO), 
this letter transmits the March 2022 Monthly Progress Report for the New Cassel Hicksville 
Groundwater Contamination Superfund Site - Operable Unit 1 (Site).   
 
OPERABLE UNIT 1 REMEDIAL DESIGN – PROGRESS/ACTIVITIES DURING REPORTING PERIOD 
 
Eastern Plume Group  

 Final procurement of selected contractors.  Contactors listed are final. 
o Drilling – ADT  
o Laboratory – Pace Analytical  
o Field equipment – Pine Environmental  
o Waste removal – Innovative Recycling Technologies  
o Utility location – EPhase 2, LLC  

 Finalize revisions to Field Sampling Plan and Quality Assurance Project Plan in 
accordance with USEPA comments  

 Community outreach activities – fact sheet sent to homeowners and site visits to 
inform affected homeowners (e.g., property adjacent to drilling location, where a 
driveway needs to be partially blocked). 

 Prepare for drilling mobilization including staffing, scheduling, and obtaining 
access to drilling locations (e.g., Nassau County Drainage Basin Permit and 
road opening permits) 

Central Plume Group 

 Completed vertical profile at PDI-32 to a depth of 500 feet.   

 Gamma logged PDI-32 to help correlate analytical data and geologic data for 
determination of monitoring well screen zone(s). 

 Discussed monitoring well screen interval with EPA and set a monitoring well at 
PDI-32 screened from 464 ft. to 474 ft. 

 Demobilized from PDI-32 and moved drilling equipment to PDI-35 location. 
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 Commenced drilling at PDI-35 reaching a depth of 220 feet during March 2022.  
Groundwater samples were collected at 50 and 100 feet and every 20 feet thereafter. 

 
UPCOMING ACTIVITIES – APRIL 2022 
 
Eastern Plume Group  

 Obtain drilling permit for PDI-44/MW-44 (complete April 13, 2022) 

 Obtain access to Nassau County Drainage Basin 

 Submit final Field Sampling Plan and Quality Assurance Project Plan to USEPA 
(complete on April 13, 2022) 

 Submit insurance certificates to USEPA (complete on April 13, 2022)  

 Perform additional community outreach (April 15, 2022) 

 Perform ground penetrating radar utility survey at drilling locations in the street 
(April 15, 2022) 

 Mobilize to Site and PDI-44/MW-44 to begin drilling (April 18, 2022) 
Central Plume Group 

 Provide regular draft geologic/preliminary unvalidated groundwater profiling data 
updates to EPA. Run downhole geophysical gamma log in PDI-35 borehole, 
provide output to EPA. Schedule collaborative review of geologic / geophysical / 
groundwater data with EPA to determine the monitoring well screen intervals at 
location PDI-35.  

 Complete PDI-35 with well installation. 

 Request public subsurface utility markouts refresh for next drilling location 
(PDI/MW-34). 

 Mobilize to PDI-34 and commence geologic/groundwater profiling boring. 
Conduct door-to-door site visits to nearby residents to confirm receipt of Fact 
Sheets and provide additional copies inform homeowners.  

 Provide regular draft geologic/ preliminary unvalidated groundwater profiling 
data updates to EPA to determine the monitoring well screen intervals at 
location PDI-34. 

 Finalize project work plan documents and submit to EPA for the Administrative 
Record. 

 Develop and submit to EPA a Gantt-type chart schedule for CY2022. 
 
If you should have any questions or wish to discuss the content of this progress report, please 
do not hesitate to call me at (631) 756-8920. 
 
Sincerely, 

 
Chris W. Wenczel, P.G. 
Consultant Director/Hydrogeologist/Project Coordinator 
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cc: Sharon Kivowitz, Esq., USEPA 

Pietro Mannino, USEPA 
Suzanne Avena, Esq., Garfunkel Wild, P.C. 
John Martin, Esq., Garfunkel Wild, P.C. 
Phil Landrigan, Esq., Landrigan & Aurnou, LLP 
John Privitera, Esq., Whiteman Osterman & Hanna, LLP  
Phil Coop, EnSafe Inc. 

 Alexandra Stark, EnSafe Inc. 
 Ernie Rossano, ERM Consulting & Engineering, Inc. 


